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The Challenge of Aging Infrastructure
1975 Nearly 50 Years old

◦ Built in 1975
◦ Opened in 1976

2014 Engineering Assessment/Report
◦ Short Term Repairs
◦ Medium Term Repairs
◦ Long Term Repairs

2015-2018 Short Term
◦ $1M worth of Short Term Repairs Completed
◦ Mechanical Room Overhaul, Storm Pipe Repairs, Elevator Cab Replacement, Deck Patching

2018 Medium Term Plans called for extensive repairs that required a major shutdown

2020 Revised Medium Term Planning developed to minimize closure and extend life

2022 Revised Medium Term Engineering / Construction – PENDING



2022 Revised Medium Term Work

Garage will remain open with a maximum 
of 80 spaces impacted (345 capacity, <25%)

Beam Repair Beam Replacement Repair

Deck Patching

Spall Removal and Sealing

Brick Façade
Removal and Replacement
(west face, northern ramps)



Project Timeline
May 20th – Publish Bid

June 3rd – Bids Due

June 14th – Bid opening

June 27th – Board of Finance / City Council Approval

June 28th – Award Project

Construction:
July – October 



Estimate Project Cost
Engineering $59K

Repairs $400K (estimate)
◦ Beam
◦ Spalls
◦ Deck
◦ Spandrel Beam

Replacement $50K (preliminary estimate)
◦ Brick Façade

Estimated Total $509K



The Future (?)
The Marketplace Garage is getting old.

A decision is needed in 3-5 years:
◦ Major capital reinvestment?
◦ Construct a new facility?

Reinvestment? – There are challenges
◦ Many old infrastructure components (water/sewer/drain/electrical/elevator)
◦ Notably: Post-tensioned concrete slabs with insufficient concrete cover
◦ All result in ongoing costly, extensive repairs.

New Facility? – Planning effort needed
◦ Public process to determine the future vision
◦ Planning funds are in the FY’23 Parking Facilities Fund budget to begin this process



Thank you
Questions?


